Before the
Federal Communications Commission
Washington, D.C. 20554

In the Matter of ) PS Docket No. 06-229
)

Quarterly Status Report #9 for the Adams County )

Communication Center, Adams County, )

Colorado, for the development of a 700MHz )

Public Safety Broadband Network )

I. Introduction

As identified in paragraph 64 of the Waiver Order of May 12, 2010, Petitioners
must file quarterly reports detailing the progress of system development in three
areas; planning, funding and deployment. The following report is the ninth
quarterly report and summarizes the efforts of the Adams County Communication
Center (ADCOM 911) in this matter during the timeframe of April 19, 2012 to July
19, 2012.

Il. Status Report

A. Planning

i. LTE System Design: With the passage of “The Middle Class Tax
Relief Act and Job Creation Act of 2012” Adcom 911 is reevaluating
our LTE system design plan. ADCOM 911 would like to continue
the deployment of our current system design and is working to
obtain permissions to accomplish this. ADCOM 911 has filed
comments with the FCC and NTIA outlining the reasoning to
progress with the ADCOM 911 LTE system deployment. In the
interim ADCOM 911 also applied for an STA covering 24 sectors a
8 sites attempting to allow the project to continue forward while
decisions are be made at the federal level.

ii. Interoperability Showing: ADCOM 911 has resubmitted our
interoperability showing as recommended by ERIC to show
compliance with the existing waiver.

B. Funding
i. BTOP Grant: NTIA issued ADCOM 911 a letter of suspension
suspending all work on LTE related activities. ADCOM 911
continues to work with the NTIA to comply with the BTOP
suspension notification. ADCOM 911 is required to submit a new
budget that has no LTE related expenses before we can request
funding draws to cover expenses and before expending our



required cash match. At the time off our BTOP suspension we
have expensed approximately sixty percent (60%) of our BTOP

funds.
C. Deployment

LTE Equipment Deployment: During this time there was
no major change in equipment deployment. We are still
testing our initial capability (EPC, single test eNodeB) with
software upgrades to the EPC allowing for additional
functionality as they are released. This testing is
accomplished through a STA. At this time ADCOM 911 has
purchased the entire LTE infrastructure and the user devices
for our project. ADCOM 911 has received and is storing the
majority of the equipment for the LTE network as well as the
end user devices.

ii. Site Preparation: ADCOM 911 has changed our focus on

site development to activities consistent with our fiber-optic
and broadband microwave installations to be in compliance
with our BTOP suspension letter.

Production Network Development: At this time ADCOM
911 has purchased all necessary LTE infrastructure and the
user devices that we had under contract. We have
commitments from multiple UE vendors to test their user
devices on our network. Adcom 911 continues to receive
equipment.

Deployment Schedule: At this time, our high-level
deployment schedule has been halted.

ADCOM 911 continues to accomplish those site tasks that
are still allowed under our grant suspension guidelines while
reworking our grant budget.



